

PHASE 4 – PROJECT PLANNING

1.INTRODUCTION

The Project Planning phase defines the activities, sequence, resources, and time required to implement the Import Data using Transform Maps (Spreadsheets) project. The project will be implemented in the ServiceNow development/lab environment and tested using sample spreadsheets to import student and faculty records into the Institution Details table (u_institution_details).

2.PROJECT ACTIVITIES

The project will be completed through the following activities:

Phase	Activity
1	Brainstorming and Ideation
2	Requirement Analysis
3	Project Design
4	Project Planning
5	Project Development
6	Project Testing
7	Project Documentation
8	Project Demonstration

3. IMPLEMENTATION PLAN

The implementation will follow this sequence:

- **Step 1 – Prepare Source Data Spreadsheet:**

Create an Excel/CSV file containing sample records with fields like Student Name, Faculty Name, Branch (ECE, EEE, CSE), Email, Phone Number, and Description.

- **Step 2 – Create Target Table:**

Verify or create the Institution Details table (u_institution_details) with all required fields.

- **Step 3 – Load Data & Create Staging Table:**

Use **System Import Sets > Load Data** to upload the spreadsheet and create the staging table (u_institution_details_import).

- **Step 4 – Create Transform Map:**

Create a new Transform Map (Institution Details Transform Map) linking the staging table to the target u_institution_details table.

- **Step 5 – Configure Field Maps:**

Auto-map matching fields and manually map remaining fields using Mapping Assist.

- **Step 6 – Configure Choice & Reference Handling:**

Ensure proper reference mapping for User fields (sys_user) and choice mapping for Branch.

- **Step 7 – Set Coalesce Rule:**

Configure email or student_roll_number as the coalesce field to handle duplicate record detection.

- **Step 8 – Execute Transformation:**

Run the transform map to import the records into the target table.

- **Step 9 – Verify Target Records:**

Inspect u_institution_details.list to verify data population and accuracy.

- **Step 10 – Capture Evidence:**

Take screenshots of important configuration steps, staging logs, and transformed target records.

4. RESOURCE REQUIREMENTS

The following resources are required:

Software Resources

- ServiceNow development/lab instance
- Excel / CSV spreadsheet editor
- Web browser
- Internet connection

User & Permission Resources

- Administrator account (admin role)
- import_transformer or admin role for data import execution